ID	Task Mode	Task Name	Duration	Start	Finish	Pred
1		**Winter Term**	**55 days**	**Mon 1/9/17**	**Fri 3/24/17**	
2		Milestone 1	6 days	Mon 1/9/17	Sun 1/15/17	
3		Milestone 1 due	0 days	Tue 1/17/17	Tue 1/17/17	
4		Milestone 2	6 days	Mon 1/16/17	Sun 1/22/17	2
5		Milestone 2 due	0 days	Tue 1/24/17	Tue 1/24/17	
6		Milestone 3	6 days	Mon 1/23/17	Sun 1/29/17	4
7		Milestone 3 due	0 days	Tue 1/31/17	Tue 1/31/17	
8		Milestone 4	6 days	Mon 1/30/17	Sun 2/5/17	6
9		Milestone 4 due	0 days	Tue 2/7/17	Tue 2/7/17	
10		Milestone 5	6 days	Mon 2/6/17	Sun 2/12/17	8
11		Milestone 5 due	0 days	Tue 2/14/17	Tue 2/14/17	
12		Sprint 1 (team)	11 days	Mon 2/13/17	Sun 2/26/17	10
13		Sprint 1 review/retrospectiv	0 days	Tue 2/28/17	Tue 2/28/17	
14		Sprint 2 (team)	11 days	Mon 2/27/17	Sun 3/12/17	12
15		Sprint 1 (individual)	11 days	Mon 2/27/17	Sun 3/12/17	
16		Sprint review/retrospectiv	0 days	Tue 3/14/17	Tue 3/14/17	
17		Sprint 3 planning (team)	5 days	Mon 3/13/17	Fri 3/17/17	14
18		**Spring Term**	**55 days**	**Mon 4/3/17**	**Fri 6/16/17**	
19		Sprint 3 (team)	11 days	Mon 4/3/17	Sun 4/16/17	17
20		Sprint 2 (individual)	11 days	Mon 4/3/17	Sun 4/16/17	15
21		Sprint review/retrospectiv	0 days	Tue 4/18/17	Tue 4/18/17	
22		Sprint 4 (team)	11 days	Mon 4/17/17	Sun 4/30/17	19
23		Sprint 3 (individual)	11 days	Mon 4/17/17	Sun 4/30/17	20
24		Sprint review/retrospectiv	0 days	Mon 5/1/17	Mon 5/1/17	
25		Sprint 5 (team)	11 days	Mon 5/1/17	Sun 5/14/17	22
26		Sprint 4 (individual)	11 days	Mon 5/1/17	Sun 5/14/17	23
27		Alpha Testing	4 days	Mon 5/8/17	Thu 5/11/17	
28		Sprint review/retrospectiv	0 days	Tue 5/16/17	Tue 5/16/17	
29		Sprint 6 (team)	6 days	Mon 5/15/17	Sun 5/21/17	25
30		Sprint 5 (individual)	6 days	Mon 5/15/17	Sun 5/21/17	26
31		Sprint review/retrospectiv	0 days	Tue 5/23/17	Tue 5/23/17	
32		Sprint 7 (team)	6 days	Mon 5/22/17	Mon 5/29/17	29
33		Sprint 6 (individual)	6 days	Mon 5/22/17	Mon 5/29/17	30
34		Beta Testing	2 days	Tue 5/30/17	Wed 5/31/17	
35		Academic Excellence Showcase	1 day	Thu 6/1/17	Thu 6/1/17	32,
36		Sprint 8 (team)	5 days	Mon 6/5/17	Fri 6/9/17	32
37		Sprint 7 (individual)	5 days	Mon 6/5/17	Fri 6/9/17	33
38						



Project: CS461_2
Date: Fri 12/30/16

Task | Split | Milestone | Summary | Project Summary | Inactive Task | Inactive Milestone | Inactive Summary | Manual Task | Duration-only | Manual Summary Rollup | Manual Summary | Start-only | Finish-only | External Tasks | External Milestone | Deadline | Progress | Manual Progress